
NEXTEL  PARTNERS, INC. Exhibit A

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed Comments  /   Notes

Total Requests Implemented 354
628 Pending 38

Phase I - 502    Phase I I - 126 On-Hold 110

Alabama Autauga Autauga Co 9-1-1 Y Implemented I 09/21/00 07/17/01
Alabama Baldwin Baldwin County ECD Y Implemented I 06/19/00 08/24/00
Alabama Butler Butler Co ECD Y Implemented I 07/14/00 09/05/01
Alabama Chambers Chambers Co Y Implemented I 07/14/00 01/09/01
Alabama Dale Ozark-Dale Co E-911 Y Implemented I 01/24/01 03/06/02
Alabama Dale Daleville PD Y Implemented I 01/24/01 06/10/02
Alabama Dallas Dallas County Comm Board N On-Hold I No Sites Currently in this County; RFS received 11/20/00

Alabama Elmore Wetumpka PD Y Implemented I 09/28/00 08/14/01
Alabama Elmore Elmore Co SO Y Implemented I 09/28/00 08/14/01
Alabama Escambia Escambia Co SD Y Implemented I 04/02/01 11/06/01
Alabama Houston Dothan PD Y Implemented I 07/14/00 08/20/01
Alabama Lee Auburn PD Y Implemented I 06/26/00 02/28/01
Alabama Lee Lee  Co SO Y Implemented I 06/26/00 02/28/01
Alabama Lee Opelika PD Y Implemented I 06/26/00 02/28/01
Alabama Lowndes Lowndes Co E911 Y Implemented I 01/30/01 06/26/01
Alabama Macon City of Tuskegee PD N On-Hold I No Sites Currently routing to this PSAP; RFS received 10/10/01

Alabama Macon Macon Co SO Y Implemented I 10/10/01 02/28/02
Alabama Macon Town of Notasulga PD N On-Hold I No Sites Currently routing to this PSAP; RFS received 10/10/01

Alabama Mobile MCCD Y Implemented I 03/15/00 08/23/00
Alabama Montgomery Montgomery PD Y Implemented I 03/08/00 09/12/00
Alabama Montgomery Montgomery Co Sheriff Y Implemented I 07/25/00 11/09/00
Alabama Russell Russell Co SO Y Implemented I 10/27/00 07/17/01
Alabama Russell Pheonix City PD Y Implemented I 10/27/00 07/17/01
Alabama Sumter Sumter Co 911 Y Implemented I 08/16/00 04/11/01
Alabama Tallapoosa Alexander City PD N On-Hold I No sites to route to this PSAP

Alabama Tallapoosa Tallapoosa Co SO Y Pending I 05/30/02 11/13/02 Deployment on schedule.  

Arkansas Benton Benton Co Central Comm Y Implemented I 08/07/00 06/08/01
Arkansas Benton Rogers City PD Y Implemented I 08/07/00 06/08/01
Arkansas Benton Bentonville City PD N On-Hold I No Sites currently routing to this PSAP; RFS received 08/07/00

Arkansas Benton Siloam Springs Y Implemented I 10/22/01 11/19/01
Arkansas Clark Clark Co SD Y Implemented I 04/02/01 10/18/01
Arkansas Conway Morrilton PD Y Implemented I 06/21/01 02/07/02
Arkansas Crawford Crawford Co SD Y Implemented I 04/16/01 01/22/02
Arkansas Crawford Van Buren PD Y Implemented I 04/16/01 01/22/02
Arkansas Crawford Alma PD Y Implemented I 04/16/01 01/22/02
Arkansas Dallas Dallas Co SO N On-Hold I No Sites Currently in this County; RFS received 09/24/01

Arkansas Desha Desha Co 911 N On-Hold I No Sites Currently in this County; RFS received 10/03/01

Arkansas Faulkner Conway PD Y Implemented I 07/16/01 12/20/01
Arkansas Faulkner Faulkner Co SO Y Implemented I 07/16/01 12/20/01
Arkansas Garland Garland Co SO Y Pending I 06/04/02 11/14/02 Deployment on Schedule.

Arkansas Garland Hot Springs PD Y Pending I 06/04/02 11/14/02 Deployment on Schedule.

Arkansas Hempstead
Hope PD

Y Pending I 01/24/02 11/21/02

Facilities/Telco Issue; Field Testing scheduled for 08/09/02; Delayed due to 
continued facilities issues - LEC portion now due 08/30/02; Sept update: T1 
accepted, working out SS7 link issue

Arkansas Hempstead Hempstead Co SO N On-Hold I No Sites currently routing to this PSAP; RFS received 01/24/02

Arkansas Hot Spring Hot Spring Co 9-1-1 Y Implemented I 01/30/01 10/18/01
Arkansas Independence Independence Co OES N On-Hold I No Sites Currently in this County; RFS received 02/12/01

Arkansas Jefferson

MECA-Metro Em Comm Assoc

Y Pending I 04/20/01 11/25/02

5 Mo delay in Finalizing Call Routing; 5 Mo delay due to Facilities Availability; 
Local Loops ordered; 05/31/02; Meet Point Issue w/LEC, LD Carrier; 
Escalated to Facilities Manager, NPI Director level; contining to work with 
ILEC, LEC on facility issues, 

Arkansas Lonoke Lonoke Co SD Y Implemented I 12/27/00 06/01/01
Arkansas Marion Marion N On-Hold I No Sites Currently in this County; RFS received 10/04/01

Arkansas Monroe Monroe Co SD Y Implemented I 07/20/01 03/07/02
Arkansas Monroe Brinkley PD Y On-Hold I No Sites Currently in this PSAP; RFS received 07/20/01

Arkansas Montgomery Montgomery N On-Hold I No Sites Currently in this County; RFS received 01/24/02

Arkansas Polk Polk Co SO N On-Hold I No Sites Currently in this County; RFS received 08/20/01

Arkansas Pope Pope Co 9-1-1 Y Implemented I 08/07/00 08/02/01
Arkansas Pulaski Pulaski Co SO Y Implemented I 08/07/00 04/05/01
Arkansas Pulaski Little Rock PD Y Implemented I 08/07/00 04/04/01
Arkansas Pulaski North Little Rock PD Y Implemented I 08/07/00 04/04/01
Arkansas Pulaski Jacksonville PD Y Implemented I 08/07/00 04/04/01
Arkansas Pulaski Maumelle DPS Y Implemented I 09/01/01 11/16/01
Arkansas Pulaski Sherwood PD Y Implemented I 08/07/00 04/04/01
Arkansas Saline Saline Co Central Y Implemented I 08/20/01 12/18/01
Arkansas Saline City of Benton PD Y Implemented I 08/20/01 12/18/01
Arkansas Sebastian Ft Smith PD Y Implemented I 06/29/01 01/22/02
Arkansas Sebastian Sebastian Co SD Y Implemented I 06/29/01 01/22/02
Arkansas Union El Dorado PD N On-Hold I No Sites Currently in this County; RFS received 01/24/02

Arkansas Van Buren Fairfield Bay PD N On-Hold I No Sites Currently in this County; RFS received 08/07/01

Arkansas Washington Washington Co Central EMS Y Implemented I 08/21/00 03/12/01
Arkansas Washington Fayetteville E9-1-1 Y Implemented I 08/21/00 03/12/01
Arkansas Washington Springdale PD Y Implemented I 08/21/00 03/12/01
Arkansas White Searcy PD Y Implemented I 01/08/02 06/13/02
Arkansas Woodruff Woodruff Co 911 N On-Hold I No Sites Currently in this County; RFS received 09/20/01

Florida Bay Bay Co SO Y Implemented I 03/19/01 12/11/01
Florida Calhoun Calhoun Co SO N On-Hold I No sites in PSAP

Florida Columbia Columbia Co 911 Ctr Y Implemented I 11/08/00 08/14/01
Florida Escambia Escambia Emer Y Implemented I 03/21/00 09/19/00
Florida Escambia Pensacola PD Y Implemented I 03/21/00 09/19/00
Florida Gadsden Gadsden Co SO Y Implemented I 12/13/00 05/30/01
Florida Hamilton Hamilton Co SO Y Implemented I 04/02/01 11/06/01
Florida Holmes Holmes Co SD Y Implemented I 02/27/01 02/25/02
Florida Jackson Jackson Co Emerg Mgmt. Y Implemented I 05/02/00 05/22/01
Florida Leon Leon Co SO Y Implemented I 10/24/00 02/01/02
Florida Leon Tallahassee Police Y Implemented I 10/24/00 02/01/02
Florida Madison Madison Co SO Y Implemented I 07/19/00 02/27/02

Florida Okaloosa Okaloosa Co COPSCOM Y Implemented I 06/27/01 08/15/02

Implementation attempt made 12/12/01-LEC Selective Router was not set up 
for 20-dgits-Resolved; test attempt made on 04.02.02-failed due to KP digit 
issue; currently working with LEC/switch to resolve; PSAP to send a letter 
authorizing On-Hold Status- upg

Florida Santa Rosa Santa Rosa Y Implemented I 04/06/00 08/24/00

Florida Wakulla
Wakulla Co SO

N On-Hold I
PSAP CPE will not be ready until Oct/Nov '02 timeframe per Wakulla Co.  
Nextel Partners to request periodic updates; Original RFS received 02/24/02

Florida Washington Washington Co SO Y Implemented I 06/20/00 04/23/01

Georgia Bibb Macon-Bibb Co E9-1-1 Y Implemented I 12/28/00 01/30/02
Georgia Dougherty Dougherty Co Y Implemented I 08/16/00 04/10/01
Georgia Houston Houston Co 9-1-1 Y Implemented I 06/07/00 09/18/01
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Y / N ) Status
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Requested
RFS 

Received
RFS 

Completed Comments  /   Notes

Georgia Lee Lee Co SO Y Implemented I 01/08/01 12/21/01
Georgia Lowndes Lowndes Co E911 Y Implemented I 09/27/00 02/07/02
Georgia Muscogee Columbus PD Y Implemented I 08/11/00 02/08/01
Georgia Richmond Augusta GA Comm Ctr Y Pending I 09/11/02 02/24/03 Deployment proceeding on schedule

Georgia Peach Peach 9-1-1 Y Implemented I 10/06/00 09/18/01

Idaho Ada Ada County Sheriff's Office Y Implemented I 04/06/01 07/16/02

Illinois Clark Clark County E911 N On-Hold I PSAP can only support NCAS RFS recv Nov 01

Illinois Coles Coles County E9-1-1 N On-Hold I PSAP is not ready. RFS recv Nov 00.

Illinois Cumberland Cumberland County 9-1-1 Y Implemented I 01/05/01 04/26/02

Illinois Dewitt Dewitt County Sheriff's Office
N On-Hold I

 5/22/02-psap eqp software needs to be upgraded 6/6/02-per PSAP don't 
know when or if equip will be upgraded RFS rec 9/4/01

Illinois Douglas Douglas County Sheriff's Dept. Y Pending I 05/29/01 11/06/02

3/21/02- Verizon wireless database not loaded,wireline was in error 5/10/02-
testing postponed until after switch cut TBD 7/19/02-waiting on database load 
from Vzn. 9/9/02-per Deb Crosson from Vzn FGD trunks have been ordered by 
PSAP, they are due 9/17 & t

Illinois Edgar Edgar County 911 Y On-Hold I

Work commenced end of 6/01. 16 week delay ordering T1/trunks. 
Verizon stated local loop not available until 4/02. Escalated with LEC, 
obtained 1 T1 on 1/11, also placed order with AT&T on same date. 
Waiting on Vzn database to be loaded

Illinois Effingham Effingham County Police Dept. Y Implemented I 12/13/00 07/15/02
Illinois Effingham Effingham County Sheriff's Office Y Implemented I 12/13/00 07/15/02
Illinois Ford Ford County 911 Y Implemented I 05/08/01 05/09/02
Illinois Fulton Canton Police Dept. Y Implemented I 12/06/00 04/12/02
Illinois Fulton Fulton County Sheriff Y Implemented I 12/06/00 04/12/02
Illinois Henry Henry County  Sheriff's Office Y Implemented I 07/17/00 02/07/02
Illinois Jasper Jasper County ETSB N On-Hold I No Sites at this time RFS recv May 01

Illinois JoDaviess JoDaviess County Sheriff N On-Hold I Identified PSAP eqp not ready Rec RFS April 2001

Illinois Knox Galesburg PD N On-Hold I LEC cannot support CAS. RFS recv Dec 00

Illinois Livingston  Liv Com 911 Commun.  Ctr. N On-Hold I On Hold-County only wants NCAS solution. RFS recv Dec 00

Illinois Marshall Marshall County ETSB N On-Hold I LEC cannot support CAS. RFS recv Apr 01

Illinois Morgan Jacksonville Police Dept. Y Implemented I 03/02/01 08/01/02

Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per 
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information 
6/19/02-1 site cut, other has address issue.PSAP must wo

Illinois Morgan Morgan County Sheriff's Office Y Implemented I 03/02/01 08/01/02

Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per 
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information 
6/19/02-1 site cut, other has address issue.PSAP must wo

Illinois Peoria Bartonville PSAP Y Implemented I 07/28/00 01/10/02
Illinois Peoria Chillicothe PSAP Y Implemented I 07/28/00 01/10/02
Illinois Peoria Peoria Heights PSAP Y Implemented I 07/28/00 01/10/02
Illinois Peoria Peoria PSAP Y Implemented I 07/28/00 01/10/02

Illinois Rock Island 
Milan Police Dept.

N On-Hold I

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

Illinois Rock Island 
RICOM-Rock Island Police Dept.

N On-Hold I

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

Illinois Rock Island 
Rock Island County 911 Center Commun

N On-Hold I

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

Illinois Rock Island 
Rock Island County County Sheriff

N On-Hold I

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

Illinois Rock Island Silvas Police Dept. N On-Hold I

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

Illinois Sangamon Sangamon County Central Dispatch Ctr. Y Implemented I 10/19/00 04/05/02
Illinois Tazewell  East Peoria Police Dept. N On-Hold I LEC cannot support CAS. RFS recv Aug 00

Illinois Tazewell Morton Police Dept. N On-Hold I LEC cannot support CAS. RFS recv Aug 00

Illinois Tazewell Pekin Consolidated Commun. Ctr. (Tazcom) N On-Hold I LEC cannot support CAS. RFS recv Aug 00

Illinois Tazewell Washington Police Dept. N On-Hold I LEC cannot support CAS. RFS recv Aug 00

Illinois Vermillion Danville Commun. Ctr. N On-Hold I PSAP equipment not ready. RFS recv. 8/28/00

Illinois Whiteside Whiteside County Sheriff N On-Hold I PSAP Equipment not ready RFS recv 11/00

Illinois Woodford Woodford County ETSB N On-Hold I No Selective Router available. RFS recv Nov 00

Indiana Clark Clark County Enhanced 911 N On-Hold I PSAP Equipment not ready-RFS recv.11/6/01

Indiana Clay Clay County E-911 Office Y Pending I 05/20/02 12/20/02 In progress- PSAP to be deployed Phase II

Indiana Crawford Crawford County Central Dispatch 911 Y Implemented I 04/16/01 05/10/02
Indiana Daviess Daviess County Sheriff's Dept. N On-Hold I PSAP equipment not ready. RFS recv. 1/3/02

Indiana Dubois Dubois County Communications Ctr. Y Implemented I 10/27/00 05/17/02
Indiana Fountain Fountain County Regional Dispatch N On-Hold I PSAP equipment not ready-RFS recv. 10/5/00

Indiana Gibson Gibson County Sheriff's Dept. Y Pending I 08/13/02 12/13/02

Indiana Jennings Jennings County 911 N On-Hold I No sites at this time. RFS recv Nov 01

Indiana Knox Knox County Central Office Y Implemented I 11/19/01 02/20/02

Indiana Montgomery
City of Crawfordsville Police Dept.

N On-Hold I

Original req came in 10/12/01-PSAP not ready until end of 
7/02, per Beth said PSAP should be moved & upgraded by 
mid August

Indiana Orange Orange County Sheriff's Office N On-Hold I No sites at this time. RFS recv Jan 01

Indiana Posey Posey County 911 N On-Hold I PSAP eqp not ready RFS recv Aug 01

Indiana Putnam Putnam County 911 N On-Hold I
PSAP not ready equipment upgrade will be done between June & July 2002. 
RFS rec Oct 00

Indiana Scott Scott County Emergency Commun. Agency Y Implemented I 01/22/01 05/14/02
Indiana Spencer Spencer County 911 Y Implemented I 08/09/01 01/31/02

Indiana Vanderburgh
Evansville City Vanderburgh County Central Dispatch 
Ctr. Y Implemented I 06/01/00 01/16/02

Indiana Vermillion Vermillion County Sheriff's Office N On-Hold I PSAP eqp not ready  Rec RFS 10/00

Indiana Warrick Warrick County Police Dept. Y Implemented I 01/04/01 01/17/02

Iowa Adair Adair County Sheriffs Office Y Implemented I 04/26/01 10/24/01
Iowa Benton Benton County Sheriff's Office Y Implemented I 04/26/01 10/15/01
Iowa Black Hawk Black Hawk County Sheriff's Office Y Implemented I 04/26/01 10/15/01
Iowa Boone Boone County Sheriff Y Implemented I 10/01/01 06/07/02
Iowa Bremer Bremer County-Waverly Law Center Y Implemented I 04/26/01 05/20/02

Iowa Buchanan Buchanan-Independence Public Safety Ctr Commun.
Y Implemented I 04/26/01 10/15/01

Iowa Cass Cass County Public Safety Y Implemented I 04/26/01 05/31/02
Iowa Cedar Cedar County Sheriff's Office Y Implemented I 04/26/01 01/29/02
Iowa Cerro Gordo Cerro Gordo County Sheriff Y Implemented I 10/11/01 06/28/02
Iowa Clarke Clarke County Sheriff's Office Y Implemented I 04/26/01 10/26/01
Iowa Clinton Clinton County Sheriffs Office Y Implemented I 04/26/01 06/27/02
Iowa Dallas Dallas County Sheriffs Dept. Y Implemented I 04/26/01 11/02/01
Iowa Dallas West DesMoines Police Dept. Y Implemented I 04/26/01 11/02/01
Iowa Decatur Decatur County Y Implemented I 04/26/01 05/30/02
Iowa Delaware Manchester Police Dept. Y Implemented I 04/26/01 10/24/01
Iowa DesMonies Burlington Police Dept. Y Implemented I 04/26/01 11/02/01
Iowa Dubuque Dubuque County 911 Center Y Implemented I 04/26/01 10/24/01
Iowa Floyd Charles City Police Y Implemented I 10/09/01 05/20/02
Iowa Franklin Hampton Police Dept. Y Implemented I 04/26/01 11/23/01
Iowa Hamilton Webster City Police Dept. Y Implemented I 04/26/01 06/28/02
Iowa Harrison Harrison County Sheriff's Office Y Implemented I 04/26/01 05/31/02
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Iowa Iowa Iowa County Sheriff's Office Y Implemented I 04/26/01 11/23/01
Iowa Jackson Maquoketa Police Dept. Y Implemented I 09/12/01 06/05/02
Iowa Jasper Jasper County Sheriff's Office Y Implemented I 04/26/01 05/28/02
Iowa Johnson Johnson County Sheriff's Office Y Implemented I 04/26/01 05/21/02
Iowa Jones Jones County Sheriff's Office Y Implemented I 04/26/01 10/26/01
Iowa Linn Cedar Rapids Joint Communications Agency Y Implemented I 09/25/01 05/21/02
Iowa Linn Linn County Sheriff's Office Y Implemented I 09/25/01 05/21/02
Iowa Linn Marion Police Dept. Y Implemented I 09/25/01 05/21/02
Iowa Louisa Louisa County Sheriff Y Implemented I 04/26/01 09/17/02
Iowa Lyon Lyon Co PSAP Y Implemented I 09/13/01 07/17/02
Iowa Madison Madison Co Sheriffs Dept Y Implemented I 04/26/01 05/24/02
Iowa Mahaska Mahaska County 911 Center Y Pending I 09/18/02 01/08/03 Deployment on schedule 

Iowa Marion Pella Police Dept. Y Implemented I 04/26/01 07/17/02
Iowa Marshall Marshalltown Police Y Implemented I 10/09/01 05/28/02
Iowa Mills Mills County Communications Center Y Implemented I 04/26/01 11/02/01
Iowa Monona Monona County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Muscatine Muscatine County Sheriff's Office Y Implemented I 04/26/01 11/02/01
Iowa Plymouth Plymouth County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Polk Ankeny Police Dept. Y Implemented I 04/26/01 05/29/02
Iowa Polk DesMoines Police Dept. Y Implemented I 04/26/01 11/23/01
Iowa Polk Polk County Sheriff's Dept Y Implemented I 04/26/01 11/02/01
Iowa Polk Westcom Y Implemented I 04/26/01 05/29/02

Iowa Pottawattamie Pottawattamie County Law Enforcement 911 Ctr.
Y Implemented I 04/26/01 11/23/01

Iowa Poweshiek Poweshiek County Sheriff's Office Y Implemented I 04/26/01 10/24/01
Iowa Scott Bettendorf Police Dept. Y Implemented I 04/26/01 05/17/02
Iowa Scott Davenport Police Dept. Y Implemented I 04/26/01 05/17/02
Iowa Scott Scott County Sheriff's Office Y Implemented I 04/26/01 05/17/02
Iowa Sioux Sioux County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Story Ames Police Dept. Y Implemented I 04/26/01 05/28/02
Iowa Story Story County Sheriff's Office Y Implemented I 04/26/01 05/28/02
Iowa Warren Warren County Communications Y Implemented I 04/26/01 05/30/02
Iowa Washington Washinton County Sheriff's Office Y Implemented I 04/26/01 05/21/02
Iowa Webster Webster County Law Enforcement Center Y Implemented I 10/01/01 06/07/02
Iowa Woodbury Woodbury County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Worth Worth County Sheriffs Office Y Implemented I 09/27/01 06/07/02

Kentucky Anderson  Lawrenceburg Police Department Y Implemented I 12/13/00 12/20/01
Kentucky Barren  Barren Metcalfe 911 Ctr. N On-Hold I PSAP can only offer NCAS at this time. RFS recv Jun 01

Kentucky Bourbon Paris, Bourbon County E-911 & Central Commun.
Y Implemented I 12/01/00 01/28/02

Kentucky Boyd

Boyd County 911

Y Pending I 01/29/02 08/06/02

Actual Net Rec received as of 12/11/01,2/12-see Fayette-this is 
affected as it's the same router, 2/25/02 LEC can only support NCAS, 
2/28/02-LEC now says will be able to support have ordered FGD 
license 4/29/02-Vzn must upgrade eprom chip 6/12-test failed

Kentucky Boyle Danville-Boyle County 911 Center Y Implemented I 01/31/02 05/09/02
Kentucky Bullitt Kentucky State Police-Elizabethtown Post Y Implemented I 08/24/01 12/28/01

Kentucky Butler Butler County N On-Hold I No Sites at this time. RFS recv Aug 02

Kentucky Carter Kentucky State Police-Ashland Post Y Implemented I 01/29/02 05/14/02

Kentucky Christian Hopkinsville-Christian County Emergency Operations Ctr/
Y Pending I 09/26/02 01/25/03

Kentucky Clark Winchester Police Dept Comm Ctr. Y Implemented I 11/14/00 01/24/02
Kentucky Daviess Daviess County Sheriffs Office.-County Limits Y Implemented I 12/18/00 01/23/02
Kentucky Daviess Owensboro Police Dept.-City Limits Y Implemented I 12/18/00 01/23/02
Kentucky Fayette Lexington Fayette Urban County Govt. Y Implemented I 11/14/00 06/10/02
Kentucky Garrard Kentucky State Police-Richmond Post Y Implemented I 01/29/02 05/07/02
Kentucky Green Greensburg N On-Hold I No Sites at this time. RFS recv Jan 01

Kentucky Hancock Hancock County E-911 Y Implemented I 01/14/02 04/16/02

Kentucky Hardin
Hardin County 911 Ctr.

N On-Hold I

6/19/02-per Bill Lacey(PSAP) they have no idea when the msag will 
be completed whether it'll be months or years.Therefore, 
implementation on hold until they are ready.RFS rec 11/5/01

Kentucky Harrison Cynthiana Harrison County E911 Y Implemented I 12/26/01 02/08/02
Kentucky Hart Kentucky State Police-BowlingGreen Post Y Implemented I 08/24/01 02/06/02
Kentucky Henderson Henderson County 911 Commun. Ctr. Y Implemented I 01/23/01 02/01/02

Kentucky Henry Kentucky State Police-Campbellsburg Post Y Implemented I 08/24/01 02/01/02
Kentucky Jefferson  Louisville/Jefferson County EMA Y Implemented I 06/10/00 12/07/00
Kentucky Jefferson Jefferson County Police Dept. Y Implemented I 06/10/00 12/07/00

Kentucky Laurel

London Laurel County E-911 Commun. Ctr.

N On-Hold I

2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC 
can only support NCAS,2/28-LEC now says will be able to support 
have ordered FGD license 4/29/02-Vzn must upgrade eprom chip-
5/20/02-test failed,PSAP equip must be configured to accept

Kentucky Lawrence Lawrence County E-911 N On-Hold I No Sites at this time RFS recv Oct 2000

Kentucky Lee Beattyville E911 Communications N On-Hold I No Sites at this time. RFS recv 1/02

Kentucky Madison Madison County E-911 Y Implemented I 12/19/00 02/05/02
Kentucky Mason Mason County Emergency Dispatch N On-Hold I No Sites at this time. RFS recv Nov 00

Kentucky Montgomery Kentucky State Police-Morehead Post Y Implemented I 02/05/02 05/09/02
Kentucky Oldham Oldham County Central Dispatch Y Implemented I 11/22/00 12/20/01
Kentucky Pulaski Pulaski County 911 Center Y Pending I 06/25/02 12/22/02 In progress-within 6 months

Kentucky Rockcastle Kentucky State Police-Dry Ridge Post Y Implemented I 08/24/01 02/08/02
Kentucky Scott Kentucky State Police-Frankfort Post Y Implemented I 08/24/01 01/29/02
Kentucky Shelby Shelby County E-911 Board Y Implemented I 12/11/00 01/31/02
Kentucky Taylor Campbellsville-Taylor County E-911 Communications N On-Hold I No Sites at this time. RFS recv Dec 00

Kentucky Warren Bowling Green Police Dept Y Implemented I 06/14/00 02/07/02
Kentucky Washington Springfield Police Dept. Y Implemented I 11/21/00 01/28/02
Kentucky Webster Webster County 911 Y Implemented I 10/20/00 02/05/02
Kentucky Whitley Whitley County E-911 Y Implemented I 01/14/02 05/13/02

Louisiana Bienville Bienville Sheriff Y Implemented I 07/24/00 03/12/01
Louisiana Bossier Bossier Parish Comm Y Implemented I 06/07/00 10/12/00
Louisiana Caddo Caddo Parish Comm Dist Y Implemented I 06/07/00 02/12/01
Louisiana Calcasieu Calcasieu Parish E911 Comm Dist Y Implemented I 06/07/00 01/19/01
Louisiana Lafayette Lafayette Parish Comm Dist Y Implemented I 06/07/00 01/18/01
Louisiana Lincoln Lincoln Parish SO Y Implemented I 10/25/00 01/09/02
Louisiana Lincoln Ruston PD Y Implemented I 10/25/00 01/09/02

Louisiana Madison Madison Parish SO
N On-Hold I

RFS received 10/31/00; trunks ordered Dec. '00 and then cancelled - PSAP 
CPE not E911 capable

Louisiana Ouachita Ouachita Em 911 Y Implemented I 10/04/00 04/18/01
Louisiana St. Landry St Landry Parish 9-1-1 Y Implemented I 11/29/00 03/25/02
Louisiana St. Martin St Martin Parish Comm. Y Implemented I 05/12/00 10/18/00
Louisiana St. Martin St Martin Parish SO Y Implemented I 05/12/00 10/18/00
Louisiana Vermillion Vermilion Parish Comm Dist Y Implemented I 07/12/01 12/17/01
Louisiana Webster Webster 9-1-1 Y Implemented I 02/08/01 01/11/02

Minnesota Becker  Becker County Sheriff Y Implemented I 04/11/01 07/23/02
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NEXTEL  PARTNERS, INC. Exhibit A

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed Comments  /   Notes

Minnesota Blue Earth Blue Earth Emergency Services Y Implemented I 04/11/01 09/12/02
Minnesota Brown  Brown County Sheriffs Office Y Implemented I 04/11/01 05/20/02
Minnesota Carlton  Carlton  County Sheriffs Office Y Implemented I 04/11/01 07/02/02
Minnesota Cass Cass County Sheriff Y Implemented I 04/11/01 05/29/02

Minnesota Clay  Clay County Sheriff
Y Pending I 04/11/01 12/30/02

Hold-PSAP consolidating their dispatch w/Fargo ND, until done will not move 
fwd

Minnesota Crow Wing  Crow Wing County Sheriff Y Pending I 04/11/01 11/29/02 Waiting on call routing approval & processing

Minnesota Douglas Douglas County Sheriff Y Pending I 04/11/01 11/05/02 Waiting on call routing approval & processing

Minnesota Freeborn  Freeborn County L.E.C. Y Pending I 04/11/01 07/23/02 Waiting on call routing approval & processing

Minnesota Grant Grant County Sheriff Y Pending I 04/11/01 11/22/02 Waiting on call routing approval & processing

Minnesota Itasca Itasca County Sheriff Y Implemented I 04/11/01 06/20/02
Minnesota Lake Lake County Sheriff Y Pending I 04/11/01 11/27/02

Minnesota Mower  Mower County L.E.C. Y Implemented I 04/11/01 10/03/02
Minnesota Nicollet  Nicollet County Sheriff Y Pending I 04/11/01 11/27/02 Waiting on call routing approval & processing

Minnesota Olmsted  MSP - Rochester Y Implemented I 04/11/01 05/22/02
Minnesota Olmsted  Olmsted County L.E.C. Y Implemented I 04/11/01 05/22/02
Minnesota Otter Tail  Otter Tail County Sheriff Y Implemented I 04/11/01 06/20/02
Minnesota Pine  Pine County Sheriffs Office Y Implemented I 04/11/01 05/21/02
Minnesota Rock Rock County Sheriff Y Pending I 04/11/01 12/20/02 Waiting on call routing approval & processing

Minnesota St. Louis St. Louis County - Duluth Y Pending I 04/11/01 11/04/02

Minnesota Todd Todd County Sheriff Y Pending I 04/11/01 11/29/02 Waiting on call routing approval & processing

Minnesota Wadena Wadena County Sheriffs Office Y Implemented I 04/11/01 07/24/02
Minnesota Wilkin Wilkin County Law Enforcement Center Y Implemented I 04/11/01 05/23/02
Minnesota Winona Winona County Sheriff Y Pending I 04/11/01 11/06/02

Mississippi Copiah Copiah Co Sheriff Y Implemented I 10/17/00 10/24/01
Mississippi Copiah Hazlehurst PD N On-Hold I No Sites currently routing to this PSAP; RFS received 10/17/00

Mississippi Covington Covington Co SO Y Implemented I 05/09/01 01/28/02
Mississippi Forrest Forrest Co SO Y Implemented I 10/12/00 12/13/00
Mississippi Forrest Hattiesburg PD Y Implemented I 04/27/01 05/14/01
Mississippi Hancock Bay St Louis PD Y Implemented I 05/21/01 07/12/01
Mississippi Hancock Hancock Co SO Y Implemented I 06/19/00 07/12/01
Mississippi Hancock Waveland PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 06/19/00

Mississippi Harrison Long Beach PD Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Harrison Co SO Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Biloxi PD Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Gulfport PD Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Pass Christian PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 06/20/00

Mississippi Hinds Hinds Co SO Y Implemented I 10/30/00 01/04/01
Mississippi Hinds Jackson PD Y Implemented I 10/30/00 01/04/01
Mississippi Hinds Clinton PD Y Implemented I 10/30/00 01/04/01
Mississippi Jackson Gautier PD Y Implemented I 04/24/00 02/02/01
Mississippi Jackson Pascagoula PD Y Implemented I 04/24/00 02/02/01
Mississippi Jackson Moss Point PD Y Implemented I 04/24/00 02/02/01
Mississippi Jackson Jackson Co Comm Y Implemented I 04/24/00 02/02/01
Mississippi Jones Jones Co Em Comm Y Implemented I 11/09/00 01/15/02
Mississippi Jones Laurel PD N On-Hold I No Sites currently routing to this PSAP; RFS received 11/09/00

Mississippi Lamar Lamar Co SO Y Implemented I 09/27/00 07/12/01
Mississippi Lauderdale Lauderdale Co E9-1-1 Ctr Y Implemented I 09/27/00 05/16/01
Mississippi Madison Madison PD Y Implemented I 10/18/00 09/17/01
Mississippi Madison Ridgeland PD Y Implemented I 10/18/00 09/17/01
Mississippi Madison Madison Co SO Y Implemented I 04/12/02 08/31/02
Mississippi Neshoba Neshoba Co 911 Y Implemented I 02/21/02 08/09/02
Mississippi Pearl River Pearl River Sheriff Y Implemented I 08/01/00 01/29/01
Mississippi Rankin Brandon PD Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Flowood PD Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Richland PD Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Rankin Co SO Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Pearl PD Y Implemented I 12/06/00 09/24/01
Mississippi Simpson Simpson Co SO Y Implemented I 05/04/01 12/21/01
Mississippi Stone Stone Co 9-1-1 Y Implemented I 06/05/01 12/07/01
Mississippi Warren Vicksburg-Warren E9-1-1 Comm Ctr Y Implemented I 10/17/00 05/08/01

Nebraska Dakota City/County Law Enforcement Ctr S. Sioux City Y Implemented I 01/25/02 10/08/02
Nebraska Dodge Freemont Police Dept. Y Pending I 08/31/01 11/12/02
Nebraska Douglas Douglas County 911 Communications Y Pending I 04/10/01 11/04/02

Nebraska Hall Grand Island -Hall County 911 Service District
Y Implemented I 11/28/01 09/10/02

Nebraska Hamilton Hamilton County Sheriff's Dept. Y Implemented I 11/01/01 10/09/02
Nebraska Merrick Merrick County Sheriff's Office N On-Hold I No sites RFS rec 5/9/02

Nebraska Sarpy Sarpy County 911 Y Pending I 04/10/01 11/13/02
Nebraska Scott Bluffs Scott Bluff County 911 Public Safety Answer Pt N On-Hold No sites RFS rec 10/06/02

Nebraska Washington Washington County Sheriff's  Office Y Pending I 07/18/01 11/14/02

New York Allegany Allegany County Fire Service N On-Hold I No sites in PSAP boundary

New York Cattaraugus Cattaraugus County Sheriff's Office Y Implemented I 05/25/01 02/14/02
New York Chautaugua Chautauqua County Sheriff's Dept Y Implemented I 06/08/01 05/20/02
New York Clinton Clinton County Office of Emergency Services N On-Hold I PSAP not ready for CAS. RFS recv May 02

New York Cortland Cortland County Sheriff's Office N On-Hold I PSAP not ready. RFS recv Jun 01

New York Fulton Fulton County Sheriff's Office N On-Hold I LEC cannot support CAS. RFS recv Feb 01

New York Genesee Genesee County Sheriff's Office Y Implemented I 04/19/01 02/15/02
New York Montgomery Montgomery County Sheriff's Office N On-Hold I LEC cannot support CAS. RFS recv May 01

New York Ontario Ontario County Sheriff N On-Hold I LEC cannot support CAS. RFS recv Mar 01

New York Orleans Orleans County Sheriff's Office N On-Hold I No Sites at this time. RFS recv Apr 01

New York Tioga Tioga County Sheriff's Office N On-Hold I PSAP not 20 digit capable. RFS reveived Apr 02

New York Warren Warren County Sheriff's Dept. Y Implemented I 03/20/02 11/01/02
New York Yates Office of the Sheriff N On-Hold I PSAP not ready for CAS. RFS recv Aug 02

Pennsylvania Crawford Crawford County Office of Emergency Services
Y Implemented I 03/28/02 09/27/02

Pennsylvania Erie Erie County 911 Commun. Ctr. Y Implemented I 04/16/01 05/23/02
Pennsylvania Lancaster Lancaster County Wide Communications Y Implemented I 11/16/01 08/14/02
Pennsylvania Lycoming Lycoming 911 N On-Hold I PSAP not ready. RFS recv Sep 01

Pennsylvania Pike

Pike County Communications Center

Y Pending I 11/30/01 12/11/02

No selective router, 2/20/02 was determined would move fwd 
with direct route to PSAP, 7/23/02-couldn't get the stripped off 
existing trunks to work, have placed order for T1 directly into 
PSAP. PSAP added additional equipment to support direct 
route.

Pennsylvania York York County 9-1-1 Communications Y Implemented I 04/19/01 05/28/02

South Carolina Bamberg Bamberg Co. N On-Hold I No sites routed to PSAP. RFS recv 100/21

South Dakota Minnehaha Minnehaha Metro Communications
Y Pending I 12/05/01 12/06/02

9/14 - Met with PSAP to finalize cost recovery. Awaiting QWEST decision on 
trunk cost billed directly to NPI.

Tennessee Carter Carter County 911 Y Implemented I 07/10/01 02/11/02
Tennessee Greene Greene County 911 Y Implemented I 07/10/01 01/15/02
Tennessee Hancock Hancock County ECD N On-Hold I No Sites RFS rec 7/11/01

�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��

��
��
��
��
��
��
��
��
��
��
��

�
�
�

�
�
�
�

��
��
��
��

�
�
�
�
�

��
��
��
��
��

�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��

��
��
��
��
��
��
��
��
��
��
��
��

�
�

��
��

�
�

��
��

�
�

��
��

��
��

�
�
�

��
��
��

�
�
�

��
��
��

�
�
�

��
��
��

��
��
���

�
�
�
�

��
��
��
��
��

�
�
�
�
�

��
��
��
��
��

�
�
�
�
�

��
��
��
��
��

��
��
��
��
��



NEXTEL  PARTNERS, INC. Exhibit A

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed Comments  /   Notes

Tennessee Hawkins Hawkins County 911 Y Implemented I 07/10/01 01/29/02
Tennessee Johnson Johnson County ECD N On-Hold I No Sites RFS rec 7/11/01

Tennessee Sullivan Sullivan County 911 Y Implemented I 07/10/01 02/06/02
Tennessee Sullivan Kingsport 911 Y Implemented I 07/10/01 02/06/02
Tennessee Sullivan Bristol 911 Y Implemented I 07/10/01 02/06/02
Tennessee Unicoi Unicoi County 911 Y Implemented I 07/10/01 02/11/02
Tennessee Washington Washington County 911 Y Implemented I 07/10/01 01/30/02

Texas Andrews Andrews Co SO Y Implemented I 08/21/01 08/05/02
Texas Aransas Aransas Co SO N On-Hold I No Sites Currently Routing to this PSAP; RFS received 08/16/00

Texas Aransas Rockport PD Y Implemented I 08/16/00 07/23/01
Texas Bee Bee Co SO N On-Hold I No Sites Currently Routing to this PSAP; RFS received 08/16/00

Texas Bee Beeville PD Y Implemented I 08/16/00 07/23/01
Texas Bell Bell Co Comm Ctr Y Implemented I 08/16/00 09/18/02
Texas Bowie Bi-State Information Ctr Y Implemented I 08/16/00 05/31/02
Texas Bowie New Boston PD Y Implemented I 08/16/00 07/30/02
Texas Brazos Brazos Co ECD Office Y Implemented I 11/06/00 07/11/02

Texas Brooks
Brooks SO

N On-Hold I

Effective 07/13/01-Routing over E911 trunks; PSAP receives pANI & Callback 
# only.  PSAP equip not capable of capturing other Phase I data, CPE issue at 
this PSAP Orig. RFS received 08/16/00

Texas Calhoun

Calhoun Co SD

Y Pending I 07/13/01 11/04/02

05.16.02-emailed Tara Evans-Verizon re Verizon database to SBC SR; 
05.23.02-followup email cc PSAP; per Tara everything is in order; 07.18.02-left 
vm for Diana Donnelly for any additional input at Verizon's end ; 08.01.02-test 
call w/SBC/Verizon-no proces

Texas Calhoun Port Lavaca PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 07/13/01

Texas Callahan Callahan Co SO Y Implemented I 08/16/00 0515/02
Texas Cameron Brownsville PD Y Implemented I 06/11/01 06/19/02
Texas Cameron Cameron Co SO Y Implemented I 06/11/01 06/19/02
Texas Cameron Harlingen PD Y Implemented I 06/11/01 06/19/02
Texas Cameron La Feria PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 06/11/01

Texas Cameron Los Fresnos PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 06/11/01

Texas Cameron Port Isabel PD Y Implemented I 06/11/01 06/19/02

Texas Cameron
San Benito PD

Y Pending I 06/11/01 11/23/02

Cameron Co re-routed site to new PSAP on 08.16.02 Val Sht; field testing 
failed-08/29/02 Intrao gettng new Hse # from Co to re-load ALI-does not match 
SBC MSAG; Co has not timeline for completion

Texas Cameron South Padre Island PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 06/11/01

Texas Cass Atlanta PD Y Implemented I 03/13/02 09/16/02

Texas Cherokee Cherokee Co SO
N On-Hold I New County, No Sites routing to this PSAP; Orig COG RFS rec'f 08/16/00

Texas Cherokee Jacksonville PD Y Implemented I 08/16/00 08/22/02
Texas Coke East Coke Co Nursing Home N On-Hold I No Sites Currently Routing to this PSAP; RFS received 08/21/01

Texas Coke Robert Lee Nursing Home Y Implemented I 08/21/01 06/24/02
Texas Coke West Coke Co Nursing Home N On-Hold I No Sites Currently Routing to this PSAP; RFS received 08/21/01

Texas Coryell Copperas Cove PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 08/16/00

Texas Coryell Gatesville PD Y Implemented I 08/16/00 12/20/01
Texas Crane Crane PD Y Implemented I 08/21/01 08/05/02
Texas Dawson La Mesa PD Y Implemented I 08/21/01 07/16/02
Texas Eastland Eastland Co Comm. Ctr Y Implemented I 08/16/00 05/15/02
Texas Ector Odessa Comm Ctr Y Implemented I 01/11/01 09/28/01
Texas Franklin Franklin Co SO Y Implemented I 08/16/00 05/21/02
Texas Frio Frio Co SO Y Implemented I 08/16/00 12/11/01
Texas Gaines Gaines Co SO Y Implemented I 08/21/01 08/05/02

Texas Garza Garza Co SO
N On-Hold I

No sites Projected until June '02; LEC SR not 20-digit capable; RFS received 
08/21/01

Texas Glasscock Glasscock Co SO N On-Hold I No Sites Currently Routing to this PSAP; RFS received 08/21/01

Texas Goliad Goliad S.O. Y Implemented I 05/23/01 07/24/01
Texas Gregg Gregg Co SO Y Implemented I 08/16/00 04/19/01
Texas Gregg Longview Public Safety Comm Y Pending I 06/19/00 11/04/02 new Val Sht -SBC loading MSAG; 

Texas Hale Hale Co SO Y Implemented I 08/21/01 09/17/02
Texas Hardin Hardin Co SO Y Implemented I 08/16/00 01/24/01
Texas Harrison Harrison Co SO Y Implemented I 03/19/02 09/19/02
Texas Harrison Marshall PD N On-Hold I No sites to route to this PSAP

Texas Hidalgo Donna PD Y Implemented I 07/08/02 10/22/02
Texas Hidalgo Edinburg PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Hidalgo Co SO Y Implemented I 08/21/01 01/29/02
Texas Hidalgo McAllen PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Mission PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Pharr PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Weslaco PD Y Implemented I 08/21/01 01/29/02
Texas Hill Hill Co SO Y Implemented I 07/13/00 11/15/00
Texas Hill Hillsboro PD Y Implemented I 07/13/00 11/15/00
Texas Hockley Levelland Law Enforcement Ctr Y Implemented I 08/21/01 09/17/02
Texas Hopkins Hopkins Co SO Y Implemented I 08/16/00 05/21/02
Texas Howard Howard Co 9-1-1 Comm District Y Implemented I 08/27/01 07/24/02
Texas Jackson Jackson Co SO Y Implemented I 08/16/00 03/19/01
Texas Jefferson Beaumont PD Y Implemented I 08/16/00 01/24/01
Texas Jefferson Jefferson Co SO Y Implemented I 08/16/00 01/24/01

Texas Jefferson Port Arthur PD
N On-Hold I

PSAP receives Callback # only - CPE issue, awaiting equipment fix to 
implement. RFS received 08/16/00

Texas Jim Wells Alice PD Y Implemented I 08/16/00 07/23/01
Texas Jim Wells Jim Wells Co SO Y Implemented I 08/16/00 07/23/01
Texas Johnson Johnson Co SO Y Implemented I 08/16/00 10/25/01
Texas Jones Abilene PD Y Implemented I 08/16/00 03/20/01
Texas Kleberg Kingsville PD Y Implemented I 06/01/01 07/23/01
Texas Kleberg Kleberg Co SO Y Implemented I 08/16/00 07/23/01
Texas La Salle La Salle Co SO Y Implemented I 08/16/00 06/18/02
Texas Lampasas Lampasas Co SO Y Implemented I 06/03/02 08/06/02

Texas Live Oak
Live Oak Co SO

N On-Hold I
Effective 07.13.01-Routing over E911 trunks; PSAP receives Callback # only.  
CPE issue, awaiting equipment fix by PSAP. Orig. RFS received 08.16.00

Texas Lubbock Lubbock Co SD Y Implemented I 02/19/01 05/30/01
Texas Lubbock Lubbock PD Y Implemented I 02/19/01 05/30/01
Texas Lubbock Plainview PD Y Implemented I 02/19/01 05/30/01
Texas Lynn Lynn Co SO N On-Hold I LEC Selective Router not 20-digit capable. RFS received Aug 01

Texas Martin Martin Co SO Y Implemented I 08/21/01 08/05/02
Texas McLennan Waco PD Y Implemented I 07/13/00 11/02/00
Texas Midland Midland Comm Ctr Y Implemented I 12/13/00 06/06/01
Texas Mitchell Colorado City PD Y Implemented I 08/09/01 05/15/02
Texas Morris Morris Co SO Y Implemented I 08/16/00 05/31/02
Texas Nacogdoches Lufkin PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 04/22/02

Texas Nacogdoches Nacogdoches Co SO Y Implemented I 04/22/02 10/18/02
Texas Nacogdoches Nacogdoches PD Y Implemented I 04/22/02 10/18/02
Texas Nolan Sweetwater PD Y Implemented I 08/09/01 06/28/02
Texas Nueces Corpus Christi PD Y Implemented I 08/16/00 07/23/01
Texas Nueces Nueces Co SO Y Implemented I 08/16/00 07/23/01
Texas Nueces Robstown PD Y Implemented I 08/16/00 07/23/01
Texas Orange Orange Co SO Y Implemented I 08/16/00 01/24/01
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NEXTEL  PARTNERS, INC. Exhibit A

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed Comments  /   Notes

Texas Potter Amarillo Police Y Implemented I 01/16/01 06/15/01
Texas Potter Potter SO N On-Hold I No Sites Currently Routing to this PSAP; RFS received 01/16/01

Texas Randall Randall Co SO Y Implemented I 01/16/01 06/15/01
Texas Reeves Pecos PD Y Pending I 08/21/01 08/30/02 Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

Texas Refugio Refugio Co SO Y Implemented I 08/16/00 07/23/01
Texas Runnels Runnels Co SO Y Implemented I 08/09/01 07/25/02
Texas San Patricio Ingleside PD Y Implemented I 08/16/00 07/03/02
Texas San Patricio Mathis PD Y Implemented I 08/16/00 07/23/01
Texas San Patricio Port Aransas PD Y Implemented I 08/16/00 08/09/02
Texas San Patricio San Patricio Co SO Y Implemented I 08/16/00 07/23/01
Texas Scurry Scurry Co SO Y Implemented I 10/15/01 05/15/02
Texas Smith ETEMS N On-Hold I No Sites Currently Routing to this PSAP; RFS received 07/11/00

Texas Smith Lindale PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 07/11/00

Texas Smith Overton PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 07/11/00

Texas Smith Smith Co SD Y Implemented I 07/11/00 02/28/02
Texas Smith Tyler PD Y Implemented I 07/11/00 02/28/02
Texas Smith Whitehouse PD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 07/11/00

Texas Starr Rio Grande City PD Y Implemented I 08/16/00 07/31/02
Texas Starr Roma PD Y Implemented I 08/16/00 07/31/02
Texas Starr Starr Co Sheriff Y Implemented I 08/16/00 06/21/02
Texas Sterling Country Doctors Inn Y Implemented I 08/21/01 06/24/02
Texas Sterling Sterling City SD N On-Hold I No Sites Currently Routing to this PSAP; RFS received 08/21/01

Texas Swisher Tulia PD Y Implemented I 08/21/01 02/20/02
Texas Taylor Abilene PD Y Implemented I 06/19/00 03/20/01

Texas Terry Terry Co
N On-Hold I

No sires Projected until 4th Qtr '02; LEC SR not 20-digit capable; RFS 
received 08/21/01

Texas Titus Mt. Pleasant PD Y Implemented I 08/16/00 05/21/02
Texas Tom Green San Angelo Comm Ctr Y Implemented I 08/21/01 06/17/02
Texas Upshur Upshur Co SO Y Implemented I 08/16/00 04/19/01
Texas Victoria Victoria PD Y Implemented I 08/16/00 03/19/01
Texas Ward Monahans PD Y Implemented I 08/21/01 08/14/02
Texas Webb Laredo PD N On-Hold I HOLD Pending LEC trunks & CPE Upgrade. RFS received Aug 00

Texas Webb Webb Co SO Y Implemented I 08/16/00 12/13/01
Texas Willacy Willacy SD Y Implemented I 08/21/01 01/29/02
Texas Winkler Kermit PD Y Implemented I 08/21/01 08/05/02

Virginia Albemarle Charlottesville-UVA-Albemarle City ECC Y Implemented I 04/09/01 12/21/01
Virginia Alleghany City of Covington Emergency Dispatch N On-Hold I No sites RFS rec 5/1/02

Virginia Botetourt Botetourt County Emergency Communciations Ctr. Y Pending I 09/19/02 12/27/02

Virginia City of Lynchburg Lynchburg Emergency Commun. Ctr. Y Implemented I 03/11/02 07/30/02
Virginia Fluvanna Fluvanna County Sheriff's Office Y Pending I 09/26/02 02/01/03

Virginia Frederick City of Winchester N On-Hold I Selective Router not ready. RFS recv Aug 01

Virginia Frederick Dept. of Public Safety Commun. N On-Hold I Selective Router not ready. RFS recv Jul 01

Virginia Lancaster County of Lancaster N On-Hold I No Sites

Virginia Madison Madison County E911 N On-Hold I No Sites

Virginia Montgomery Radford City Police Dept. Y Implemented I 07/31/02 10/23/02
Virginia Page Emergency Operations Center N On-Hold I No Sites

Virginia Roanoke City of Roanoke Commun. Y Implemented I 01/24/01 06/21/02
Virginia Roanoke Roanoke County Police Department Y Implemented I 02/02/01 06/21/02
Virginia Roanoke Salem Police Dept. Y Implemented I 10/15/01 06/21/02

Virginia Rockbridge Rockbridge Regional Public Safety Commun. Ctr.
Y Implemented I 02/19/02 08/08/02

Virginia Smyth Smyth County Y Implemented I 04/19/02 10/22/02
Virginia Washington Washington County Emergency Services Y Implemented I 01/10/02 06/17/02
Virginia Washington City of Bristol Police Department Y Pending I 05/09/02 11/04/02
Virginia Wise Norton Police Dept. N On-Hold I No sites at this time. RFS recv Aug 01

West Virginia Cabell 
Consolidated Communications Emergency Response 
Ctr. Y Implemented I 12/11/01 06/25/02

West Virginia Kanawha Metro Emergency Operation Center Y Implemented I 11/01/01 07/18/02
West Virginia Putnam Putnam County 911 Y Pending I 08/19/02 11/27/02
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